WBSNo: 1EBA Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBA030000 Baseline Cost and Basis of Estimate WBSFilter  1EBA

Activity Filter _* SartsIn FY *

: Title: Site Services Project Mgmt
Activitv ID:  1EBA030000 Description:  Shift Superintendents FY00 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 1.00/ea HC 4,104 4,104 219.359 Q0 Q0 219.359 107.047 326.406 |
SUPPLIES Office Supplies 1.00lea HC 0 0 0 1.945 0 1.945 0 1.945
VEHICLE Vehicle Expenses 1.00lea HC 0 0 0 15.808 0 15.808 0 15.808
Total for Activity 1EBA030000: 4,104 219.359 17.753 0 237.112 107.047 344,159

Line ltem SUPER - Site Shift Superintendent Labor
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
Item - Shift Superintendents
Units - 5 FTE
Unit Cost - See |abor rates

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |S'Lte Operations Linear 4.104.00
Factors 2000 Hours 5 FTE 0.3609 Mav 22

1.13716 [SYS 0613001 1.137158 - Taraet
Line Item SUPPLIES - Office Supplies
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
Item - Supplies
Units - 5 FTE
Unit Cost - $500 per FTE

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE K260 _|Site Onerations Linear 1.944.88Dollars
Factors 5 FTE 500 Dollars 1.015 -- FY0O Escalation -- 0.67401 Januarv 2000 Earned Value Factor

1.13716 [SYS 0613001 1.137158 - Taraet

Line Item VEHICLE - Vehicle Expenses

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:

Item - Vehicles

Units - 5 FTE

Unit Cost - $20 per day per FTE

Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASL_IRENTALS 0000 INONE K260S_ISite Operations Linear 12.843.9

Factors 13 Dollars 5 FTE 254 Davs 1.015 -- FY0O0 Escalation --

6740 anua 1.13716 [SYS 0613001 1.137158 - Taraet
& pera | Line

Factors 3 Dollars 5 FTE 254 Davs 1.015 -- FY0O0 Escalation --

0.67401 Januarv 2000 Earned Value Factor 1.13716 [SYS 0613001 1.137158 - Taraet
Activity ID:  1EBA030100 Description:  Shift Superintendents FY01 Cost Risk 1 Schedule Risk 1
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WBSNo: 1EBA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBA030100 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

SUPER Site Shift Superintendent Labor 1.00lea HC 8.893 8.893 475.353 0 0 475.353 226.744 702.097
SUPPLIES Office Supplies 1.00/ea HC 0 0 0 2.257 0] 2.257 0 2.257
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 38.231 38.231 0 38.231
VEHICLE Vehicle Expenses 1.00lea HC 0 0 0 18.343 0 18.343 0 18.343

Total for Activity 1EBA030100: 8.893 475.353 20.599 38.231 534.183 226.744 760.927

Line ltem SUPER - Site Shift Superintendent Labor

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services

Breakdown of Historical Data:

Item - Shift Superintendents

Units - 5 FTE

Unit Cost - See |abor rates

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |S'Lte Operations Linear 8.893.42[Hours
Factors 2000 Hours 5 FTE

0.88934 [SYS 0614001.88934200 - Svstem
Line Item SUPPLIES - Office Supplies

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services

Br eakdown of Historical Data:

Item - Supplies

Units - 5 FTE

Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K260S |Sile_QD_QLaIiQD§ Linear 2.256.71/Dollars
Factors 500 Dollars 5 FTE 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23.034.07IDollars
E r S
rtment Linear 15.196.68IDollars

Factors 15196.7 Dollars
Line Item VEHICLE - Vehicle Expenses

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services

Breakdown of Historical Data:

Item- Vehicles

Units - 5 FTE

Unit Cost - $20 per day per FTE

Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Aciv 1D 1EBA030100 Rockv Flats Closure Project Weshite  geBA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL_|RENTALS [ 0000 INONE [ k260s Isite Operations Linear [ 14.903.28Dollars |
Factors 5 FTE 254 Davs 13 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ ASN_|FUEL & UTILITIES [ 0000 INONE [ k2605 Isite Operations | Linear 3.439.22]D0 232
Factors 5 FTE 254 Davs 3 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EBA030200 Description:  Shift Superintendents FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 1.00lea HC 8.893 8.893 475.353 0 0 475.353 167.800 643.153
SUPPLIES Office Supplies 1.00/ea HC 0 0 0] 2.257 0] 2.257 0 2.257
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 98.951 98.951 0 98.951
VEHICLE Vehicle Expenses 1.00/ea HC 0 0 0 18.343 0 18.343 0 18.343
Total for Activity LEBA030200: 8.893 475,353 20.599 98.951 594,904 167.800 762.703
Line Item SUPER - Site Shift Superintendent Labor
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item- Shift Superintendents
Units - 5 FTE
Unit Cost - See |abor rates
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K260S |SLte_QogLa1igns Linear 8.893.42[Hours
Factors 2000 Hours 5 FTE
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SUPPLIES - Office Supplies
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Supplies
Units - 5 FTE
Unit Cost - $500 per FTE
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE K260S_ISite Operations Linear 2.256.71Dollars
Factors 500 Dollars 5 FTE 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 67.932.97|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department Linear [ 31.018.10lDollars

Factors 31018.1 Dollars
Line ltem VEHICLE - Vehicle Expenses

FY99 Budget adjusted for FY departnental

needs and funding targets.

BOE Historical Data Source -
Item Desc - Site Operations Support Services
Breakdown of Historical Data:
Item- Vehicles
Units - 5 FTE
Unit Cost - $20 per day per FTE
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WBS No:

Aciv 1D 1EBA030200 Rockv Flats Closure Project Weshite  geBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE K260S_site Operations Linear 14.903.28|Dollars
Factors 5 FTE 254 Davs 13 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASN_|FUEL & UTILITIES [ 0000 INONE | k260s Isite Operations | Linear | 3439.22po 232
Factors 5 FTE 254 Davs 3 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EBA030300 Description:  Shift Superintendents FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 1.00/ea HC 8.893 8.893 475.353 0] 0] 475.353 164.472 639.826
SUPPLIES Office Supplies 1.00/ea HC 0 0 0 2.257 0 2.257 0 2.257
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 182.642 182.642 0 182.642
VEHICLE Vehicle Expenses 1.00/ea HC 0 0 0 18.343 0 18.343 0 18.343
Total for Activity LEBA030300: 8.893 475.353 20.599 182.642 678.595 164.472 843.067
Line ltem SUPER - Site Shift Superintendent Labor
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Shift Superintendents
Units - 5 FTE
Unit Cost - See | abor rates
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |SLte_Qo§La1ign§ Linear 8.893.42[Hours
Factors 2000 Hours 5 FTE
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SUPPLIES - Office Supplies
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Supplies
Units - 5 FTE
Unit Cost - $500 per FTE
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K260S_site Operations Linear 2.256.71|Dollars
Factors 500 Dollars 5 FTE 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 131.997.601Dollars
Eiﬁiﬁ 333%3? B? ?is
rtment Linear 50.644.85|Dollars

Factors 50644.9 Dollars
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WBS No:
Activitv | D:

1EBA

Rockv Flats Closure Proiect
1EBA030300

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Line Item VEHICLE - Vehicle Expenses

Baseline Devl
1EBA

SartsIn FY *

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item- Vehicles
Units - 5 FTE
Unit Cost - $20 per day per FTE
Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsL_|RENTALS 0000 INONE K260S_Site Operations Linear 14.903.2
Factors 5 FTE 254 Davs 13 Dollars 1.015  -- FY0O Escalation --
sn_JFUEL & UL iTES o000 Ionie 2605 Isie Ooeratons P e P s aloolars.
i i | Line
Factors 5 FTE 254 Davs 3 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EBA030400 Description:  Shift Superintendents FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 1.00lea HC 8.893 8.893 475.353 0 0 475.353 134.050 609.403
SUPPLIES Office Supplies 1.00/ea HC 0 0 0] 2.257 0 2.257 0 2.257
SYS Continaency And Escalation 1.00/ea EE 0 0 [0] [0] 89.784 89.784 0 89.784
VEHICLE Vehicle Expenses 1.00/ea HC 0 0 0 18.343 0 18.343 0 18.343
Total for Activity 1EBA030400: 8.893 475.353 20.599 89.784 585.737 134.050 719.787
Line ltem SUPER - Site Shift Superintendent Labor
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Shift Superintendents
Units - 5 FTE
Unit Cost - See | abor rates
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |S'Lte Operations Linear 8.893.42|Hours
Factors 2000 Hours 5 FTE
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SUPPLIES - Office Supplies
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Supplies
Units - 5 FTE
Unit Cost - $500 per FTE
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K260S_[Site Operations Linear 2.256.71|Dollars
Factors 500 Dollars 5 FTE 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation
BOE
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Aciviv 1D 1ERAD30400 Rockv Flats Closure Project wesrie  1gaA
o Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 29.293.96IDallars
E r S
rtment Linear 60.490.46|Dollars
Factors 60490.5 Dollars
Line Item VEHICLE - Vehicle Expenses
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item- Vehicles
Units - 5 FTE
Unit Cost - $20 per day per FTE
Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE K260S_Site Operations Linear 14.903.28|Dollars
Factors 5 FTE 254 Davs 13 Dollars 1.015 -- FYO0O Escalation --
s JFURL & UTILTIES o000 Inone 2605 Isite Operatons e et Zalpotars
i i | Line
Factors 5 FTE 254 Davs 3 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EBA030500 Description:  Shift Superintendents FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 1.00/ea HC 8.893 8.893 475.353 0 0 475.353 165.423 640.776
SUPPLIES Office Supplies 1.00lea HC 0 0 0 2.257 0 2.257 0 2.257
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 352.903 352.903 0 352.903
VEHICLE Vehicle Expenses 1.00lea HC 0 0 0 18.343 0 18.343 0 18.343
Total for Activity 1EBA030500: 8.893 475.353 20.599 352.903 848.855 165.423 1.014.278
Line ltem SUPER - Site Shift Superintendent Labor
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Shift Superintendents
Units - 5 FTE
Unit Cost - See | abor rates
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |S'Lte Operations Linear 8.893.42|Hours
Factors 2000 Hours 5 FTE
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SUPPLIES - Office Supplies
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:
Item - Supplies
Units - 5 FTE
Unit Cost - $500 per FTE
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBSNo: 1EBA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EBA030500 . ) . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K260S_|Site Onerations Linear 2.256.71Dollars |
Factors 500 Dollars 5 FTE 1.015 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 250.445.30IDollars
E r S
rtment Linear 102.457.30IDollars

Factors 102457 Dollars
Line Item VEHICLE - Vehicle Expenses

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Site Operations Support Services

Breakdown of Historical Data:

Item- Vehicles

Units - 5 FTE

Unit Cost - $20 per day per FTE

Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE K260S_site Operations Linear 14.903.28|Dollars
Factors 5 FTE 254 Davs 13 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASN_|FUEL & UTILITIES [ 0000 INONE [ k2605 Isite Operations | Linear | 3439.22po ;g
Factors 5 FTE 254 Davs 3 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activitv ID:  1IEXXX30500 Description:  Shift Superintendents FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SUPER Site Shift Superintendent Labor 0.96/ea HC 8.893 8581 458.674 Q0 Q0 458.674 159.619 618,293
SUPPLIES Office Supblies 0.96/ea HC 0 0 [0] 2.178 [0] 2.178 0 2.178
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 540.262 540.262 0 540.262
VEHICLE Vehicle Exnenses 0.96lea HC 0 0 [0] 17.699 [0] 17.699 0 17.699
Total for Activity 1IEXXX30500: 8.581 458.674 19.876 540.262 1.018.813 159.619 1.178.431

Line Item SUPER - Site Shift Superintendent Labor

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services

Br eakdown of Historical Data:

Item- Shift Superintendents

Units - 5 FTE

Unit Cost - See |abor rates

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K260S |SiIE_QD_QLaIiQD_S Linear 8.893.42[Hours
Factors 2000 Hours 5 FTE

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SUPPLIES - Office Supplies

BOE ‘Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
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WBSNo: 1EBA Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EXXX30500 : : . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc - Site Operations Support Services
Br eakdown of Historical Data:

Item - Supplies

Units - 5 FTE

Unit Cost - $500 per FTE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K260S |SLtE_QD_QLaIiQD§ Linear 2.256.71/Dollars
Factors 500 Dollars 5 FTE 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 397.918.30IDollars
E r S
rtment Linear 142.343.80IDollars

Factors 142344 Dollars

Line Item VEHICLE - Vehicle Expenses

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Site Operations Support Services
Br eakdown of Historical Data:

Item - Vehicles

Units - 5 FTE

Unit Cost - $20 per day per FTE

Item - Fuel
Units - 5 FTE
Unit Cost - $4 per day per FTE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5L|RENTALS 0000 [INONE K260S_|Site Operations Linear 14.903.2
Factors 5 FTE 254 Davs 13 Dollars 1.015 -- FY0O0 Escalation --
asnyJFUEL & UTiTiES o000 Tone 2605 Isite Oneraions e et a0 2 polars ]
i i | Line
Factors 5 FTE 254 Davs 3 Dollars 1.015 -- FYO0O Escalation --

: Title: Site Services Administration
Activity ID:  1EBA010000 Description: Site Services Administration FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Site Services 1.00lea HC 5.200 5.200 183.129 59.098 0] 242,226 89.367 331,593
Total for Activity 1EBA010000: 5.200 183.129 59.098 0 242.226 89.367 331.593

Line Item 100 - Site Services
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Budgets, Conpliance, Prograns Division

Breakdown of Historical Data:

Item - Site Mintenance Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustnment Factor - .3609

Revised Unit Cost - 654/yr

Basi s of Adjustnment - Annual hours reduced for May 22 through Sep 30 tinme period
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WBS No:
Activitv | D:

1EBAO1
1EBA010000 WBSFilter 1EBA

Baseline Cost and Basis of Estimate Activity Filter _*

Rockv Flats Closure Proiect Proiect Baseline Devl

SartsIn FY *

Item- Wilities Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revi sed Unit Cost - 654/yr

Basis of Adjustnment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Property Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revi sed Unit Cost - 654/yr

Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Adnin Assistance

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revi sed Unit Cost - 654/yr

Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Schedul er

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revised Unit Cost - 654/yr

Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Departnent Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revi sed Unit Cost - 654/yr

Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Emergency Services Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Unit Cost Adjustment Factor - .3609

Revi sed Unit Cost - 654/yr

Basis of Adjustment - Annual hours reduced for May 22 through Sep 30 tine period

Item - Supplies

Units - Year (7 FTE)

Unit Cost - $500 per FTE

Unit Cost Adjustnment Factor - .3609

Revi sed Unit Cost - $180/ FTE/ yr

Basi s of Adjustnment - Annual cost reduced for May 22 through Sep 30 tinme period

Item - Travel and Training

Units - Year (1 Trip per FTE)

Unit Cost - $1,500 per trip

Unit Cost Adjustnment Factor - .3609

Revi sed Unit Cost - $541/ FTE/ yr

Basi s of Adjustnment - Annual cost reduced for May 22 through Sep 30 tinme period

Item - Subcontracted Services

Units - Hours (2,000)

Unit Cost - $65/hour = $130, 000

Unit Cost Adjustnment Factor - .3609

Revi sed Unit Cost - 722 hours = $46, 917

Basi s of Adjustnment - Annual cost reduced for May 22 through Sep 30 tinme period

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
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WBS No: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EBA010000 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |SLte_Qo§La1iQns Linear 742.82|Hours
Factors 1810 Hours Admin. Asst. 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) K260S |Site Operations | Linear 742.82 gouts
Factors 1810 Hours Dept. Mar. 0.3609 May 22
1.13716 [SYS 0613001 1.137158 - Taraet
750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations | Linear ‘ 742 8?|Hours
Factors 1810 Hours Emeraencv Services Mar. 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
ME BA | Linear 742.82 gouts
Factors 1810 Hours Site Maintenance Mar. 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
RA | Linear 742.82 gouts
Factors 1810 Hours Utilities Mar. 0.3609 May 22
1.13716 [SYS 0613001 1.137158 - Taraet
750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations | Linear ‘ 742 8?|Hours |
Factors 1810 Hours Propertv Mar. 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
750 |STRAIGH ME BASE P070 ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations | Linear 742.82 gouts
Factors 1810 Hours Schedulina 0.3609 May 22
1.13716 [SYS 0613001 1.137158 - Taraet
ASC_|SUPPLIES 0000 |NONE K260S_|site Operations | Linear | 1.436.40
Factors 500 Dollars 7 Individuals 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k260s Isite Operations | Linear | 53.352.04Dollars
Factors 65 Dollars 2000 Hours 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE K260S |Site Operations | Linear 4.309.20 EQ ars
Factors 1500 Dollars 7 Individuals 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
Activity ID:  1EBA010100 Description: Site Services Administration FYO01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Services 1.00/ea HC 11.268 11.268 396.842 128.065 0 524.907 189.293 714.200
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 37.781 37.781 0 37.781
Total for Activity 1EBA010100: 11.268 396.842 128.065 37.781 562.688 189.293 751.982

Line Item 100 - Site Services
BOE

Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Budgets, Conpliance, Prograns Division
Breakdown of Historical Data:

Item - Site Mintenance Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Iltem- Uilities Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Property Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Admin Assistance

Units - Year (1 FTE)
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WBSNo: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBA010100 : : . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 1,810 hours/yr

Item - Schedul er
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnent Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Emergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE

Item- Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services
Units - Hours (2,000)
Unit Cost - $65/hour = $130, 000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |S'Lte_Qo§La1iQn5 Linear 1.609.71IHours
Factors 1810 Hours Admin. Asst.

0.88934 [SYS 0614001 .88934200 - Svatem_’

| 750 ISTRAIGHTTIMEBASE | M020 IMANAGERS (GRADE 69-72) | K260S ISite Operations [ Linear | 1.609.71Hours
Factors 1810 Hours Dent. Mar.
0.88934 ISYS 0614Qf1 88934200 - ?A&Lem_\
| Linear 1.609.71lHours

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
ME BA i perati | Line

Factors 1810 Hours Site Maintenance Mar.

Factors 1810 Hours Emeraencv Services Mar.

0.88934 [SYS 0614001 .88934200 - Svatem_’

| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear | 1.609.71Hours
Factors 1810 Hours Utilities Mar.
0.88934 ISYS 061%?% ?f?fﬁﬁf ﬁimsil
| Line

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
750 |STRAIGH ME BASE P070 ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations | Line

Factors 1810 Hours Schedulina

Factors 1810 Hours Propertv Mar.

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ k260s Isite Operations | Linear \ 3112 7OD§ 232
Factors 500 Dollars 7 Individuals
a5 [SURCONTRAGTED SFUS 2000 INonE 2605 Isite Ooerations e e e solbolirs |
i i | Line
Factors 65 Dollars 2000 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1EBA010100 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5M_[TRAVEL/TRAIN/RELOCAT 0000 INONE [ k260s Isite Operations Linear [ 933809
Factors 1500 Dollars 7 Individuals
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 22.763.29|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 15.018.03Dollars
Factors 15018.0 Dollars
Activitv ID:  1EBA010200 Description: Site Services Administration FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Services 1.00ea HC 11.268 11.268 396.842 128.065 [0] 524.907 140.085 664.992
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 99.136 99.136 0 99.136
Total for Activity 1EBA010200: 11.268 396.842 128.065 99.136 624.043 140.085 764.128

Line Item 100 - Site Services

Data Source -
Budget s,

BOE Hi storical
Item Desc - Conpl i ance,
Br eakdown of Historical
Item - Site Mintenance Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Dat a:

Iltem- Uilities Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Property Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Adnmin Assistance
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Schedul er
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnment Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Enmergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE

Item - Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services
Units - Hours (2,000)

FY99 Budget adjusted for FY departnental
Prograns Division

needs

and funding targets.
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WBSNo: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBA010200 : : . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $65/hour = $130, 000

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |S'Lte_Qo§La1iQn5 Linear 1.609.71IHours
Factors 1810 Hours Admin. Asst.

0.88934 [SYS 0614001 .88934200 - Sv:
| 750 ISTRAIGHTTIMEBASE | M020 IMANAGERS (GRADE69-72) | K260S ISite Operations [ Linear | 1.609.71Hours

Factors 1810 Hours Denpt. Mar.

RA ME BA i perati | Line
Factors 1810 Hours Utilities Mar.
| Line

0.88934 [SYS 0614001 .88934200 - Sv:
| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear | 1.609.71Hours

Factors 1810 Hours Emeraencv Services Mar.

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
ME BA i perati | Line

Factors 1810 Hours Site Maintenance Mar.

Factors 1810 Hours Propertv Mar.

0.88934 [SYS 061%?? ???fiiﬁf - ﬁj;fi?
750 |STRAIGH ME BASE P070 ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations | Line
Factors 1810 Hours Schedulina
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | k260s Isite Operations | Linear | 311270 D; 232
Factors 500 Dollars 7 Individuals
a5t [SURCONTRACTED SRVS o000 Tone 2605 Isite Onerations e mear Tt fad Soolars ]
i i | Line
Factors 65 Dollars 2000 Hours
0.88934 [SYS 061 -
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K260S_|Site Operations | Linear 9.338.00/Do ZE
Factors 1500 Dollars 7 Individuals

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 68.059.84IDollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 31.076.03Dallars
Factors 31076.0 Dollars
Activitv ID:  1EBA010300 Description: Site Services Administration FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Site Services 1.00lea HC 11.268 11.268 396.842 128.065 0 524.907 137.307 662.214
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] 0 183.137 183.137 0 183.137
Total for Activity 1EBA010300: 11.268 396.842 128.065 183.137 708.044 137.307 845.351

Line Item 100 - Site Services

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Budgets, Conpliance, Progranms Division

Br eakdown of Historical Data:
Item - Site Mintenance Manager
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WBSNo: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBA010300 Baseline Cost and Basis of Estimate WBSFilter  1EBA

Activity Filter  * SartsIn FY *

Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item- Wilities Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Property Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Admin Assistance
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Schedul er
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnent Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Emergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE

Item- Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services
Units - Hours (2,000)
Unit Cost - $65/hour = $130, 000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |S'Lte_Qo§La1igns Linear 1.609.71IHours
Factors 1810 Hours Admin. Asst.

0.88934 [SYS 0614001 .88934200 - Svstem

| 750 ISTRAIGHTTIMEBASE | M020 IMANAGERS (GRADE69-72) | K260S ISite Operations [ Linear | 1.609.71Hours
Factors 1810 Hours Dent. Mar.

0.88934 [SYS 06149_’@_.8_8334209;?13_(&[0_’
| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear 1.609.71]Hours

Factors 1810 Hours Propertv Mar.

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
| Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 1810 Hours Emeraencyv Services Mar.

[ 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear | 1.609.71Hours
Factors 1810 Hours Site Maintenance Mar.

0.88934 [SYS 06149_’@_.8_8_934209;?13_(&[0_’
| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear 1.609.71]Hours

Factors 1810 Hours Utilities Mar.
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EBAO1

Rockv Flats Closure Proiect
1EBA010300

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EBA

Activity Filter  *

SartsIn FY *

750 |ISTRAIGH ME BASE P0O70 ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations

Linear ‘

1.609.71[Hours |

Factors 1810 Hours Schedulina

0.88934

[ asc IsuppLIES [ 0000 INONE [ k260s ISite Operations

[SYS 061%
| Linear 3.112.70

Factors 500 Dollars 7 Individuals

0.88934

: :

[SYS 061%?}? ?ffgéﬁii - ﬁ;iﬁﬁ
| Line

Factors 65 Dollars 2000 Hours

0.88934

[SYS 0614001 .88934200 -

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k260s ISite Operations

| Linear ‘

Sv.
9.338.09 D; ;i

Factors 1500 Dollars 7 Individuals

Line ltem SYS - Contingency And Escalation

BOE
Resources

Activitv ID:

0.88934

[SYS 0614001 .88934200 - Svstem

Cost Element

Department

Curve

Quantity Units

CON_|CONTINGENCY 0000 INONE ZDEPT INo Department

Linear

132.355.201|Dollars

Eactors 132355 Dollars
ESC [ESCALATION

[ 0000 INONE [ ZDEPT INo Department

| Linear ‘

50.782.05Dollars

Factors 50782.1 Dollars
1EBA010400 Description: Site Services Administration FY04

Cost Risk 1 Schedule Risk 1

Line Item

Description Units BOE Labor Labor Hours

Type | Hours/Unit Total

Quantity

Labor Cost
Total

Materials/ Sub | Contingency

Cost & Escalation Cost

Total Prime

Burden Cost | Total Cost

100

Site Services 1.00/ea HC 11.268 11.268

396.842

128.065 Q

524,907

111.909 636.816

SYS

Contingency And Escalation 1.00lea EE 0 0

0

Q 90.756

90.756 0

90.756

Line Item 100
BOE

Total for Activity 1EBA010400: 11.268

396.842

128.065 90.756

615.662

111.909

727.572

- Site Services

Hi stori cal
Item Desc -

Data Source -
Budget s,

FY99 Budget adjusted for FY departnental needs and funding targets.
Conpl i ance, Prograns Division

Breakdown of Historical Data:

Item - Site Mintenance Manager

Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Iltem- Uilities Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Property Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Adnmin Assistance
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Schedul er
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnment Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Emergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
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WBS No: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EBA010400 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE
Item- Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip
Item - Subcontracted Services
Units - Hours (2,000)
Unit Cost - $65/hour = $130, 000
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |SLte_Qo§La1iQns Linear 1.609.71IHours
Factors 1810 Hours Admin. Asst.
0.88934

750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) K260S |Site Operations

ISYS 0614001 88934200 - Sv:
Linear \ 1.609.71]Hours

Factors 1810 Hours Denpt. Mar.

0.88934

ME BA

Hours Propertv Mar.

[SYS 061 -
Line
0.88934

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
Line

Factors

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations | Linear ‘ 1.609 71|Hours
Factors 1810 Hours Site Maintenance Mar.
0.88934

ME BA

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
Line

Factors Hours Utilities Mar.

0.88934

[SYS 061%?? ???fiiﬁf - ﬁi;fig
| Line

: :

Factors 1810 Hours Schedulina

0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | k260s Isite Operations | Linear | 311270 D; 232
Factors 500 Dollars 7 Individuals
0.88934 [SYS 061%?}? ?ffgﬁm%ﬁms:l
A5H |SUBCONTRACTED SRVS 0000 INONE K260S |Site Operations | Line
Factors 65 Dollars 2000 Hours
0.88934 [SYS 061 -
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K260S_|site Operations | Linear 9.338.09IDo ZE
Factors 1500 Dollars 7 Individuals
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 29.610.80
E r S
rtment | Linear 61.144.711Dollars
Factors 61144.7 Dollars
Activitv ID:  1EBA010500 Description: Site Services Administration FY05 Cost Risk 1 Schedule Risk 1
‘ Line Item | Description | Quantity ‘ Units BOE Labor Labor Hours | Labor Cost ‘Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tunc Hourell Init Tntal Total LCnct L Ecoralatinn LCnct
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WBSNo: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBA010500 . . . WBSFilter 1EBA
Baseline Cost and Basts of Estimare ronen ATV, * v cn SSINFY
100 Site Services 1.00ea HC 11.268 11.268 396.842 128.065 [0] 524.907 138.101 663.008
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 353.774 353.774 0 353.774
Total for Activity LEBA010500: 11.268 396.842 128.065 353.774 878.680 138.101 1.016.781

Line Item 100 - Site Services

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Budgets, Conpliance, Progranms Division

Br eakdown of Historical Data:
Item - Site Mintenance Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item- Wilities Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Property Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Adnmin Assistance
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Schedul er
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnent Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Emergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE

Item- Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services
Units - Hours (2,000)
Unit Cost - $65/hour = $130, 000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |SLte Onperations Linear 1.609.71[Hours
Factors 1810 Hours Admin. Asst.
750 |STRAIGHT TIME BASE 020 IMANAGERS (GRADE 68-72 | k2605 ISite Operaions O e o i ous ]
- i i | Line

Factors 1810 Hours Dept. Mar.

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 1810 Hours Propertv Mar.

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EBAO1

Rockv Flats Closure Proiect
1EBA010500

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EBA

Activity Filter  *

SartsIn FY *

750 |ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations

Linear ‘

1.609.71[Hours |

Factors 1810 Hours Emeraencv Services Mar.

0.88934

750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations

[SYS 0614Dfl_ﬁ8934EL?13mm_’
| Linear 1.609.71/Hours

Factors 1810 Hours Site Maintenance Mar.

0.88934

ME BA

[SYS 061%?}? ???fiigﬁ - ﬁiiiﬁg
| Line

Hours Utilities Mar.

Factors 1810
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE P0O70 ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations | Linear ‘ 1.609 71|Hours
Factors 1810 Hours Schedulina
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE | k260s Isite Operations | Linear 3.112.70 Si zﬁ
Factors 500 Dollars 7 Individuals
0.88934 [SYS 061%?]? ?ffgéﬁgi - ﬁﬁﬁi
A5H |SUBCONTRACTED SRVS 0000 INONE K260S |Site Operations | Line
Factors 65 Dollars 2000 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k260s Isite Operations | Linear | 933800 D; 232
Factors 1500 Dollars 7 Individuals
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 251.063.40|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 102.710.20Dollars
Factors 102710 Doallars
Activitv ID:  1EXXX10500 Description: Site Services Administration FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Services 0.96lea HC 11.268 10.873 382.917 123.572 0 506.489 133.255 639.744
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 541.595 541.595 0 541.595
Total for Activity IEXXX10500: 10.873 382.917 123.572 541.595 1.048.084 133.255 1.181.340
Line Item 100 - Site Services
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Budgets, Conpliance, Prograns Division
Br eakdown of Historical Data:
Item - Site Mintenance Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Iltem- Uilities Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Item - Property Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Item - Adnmin Assistance
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Item - Schedul er
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WBSNo: 1EBAOL Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EXXX10500 : : . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Departnent Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Emergency Services Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr

Item - Supplies
Units - Year (7 FTE)
Unit Cost - $500 per FTE

Item- Travel and Training
Units - Year (1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services
Units - Hours (2,000)
Unit Cost - $65/hour = $130, 000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K260S |SLte Onperations Linear 1.609.71[Hours
Factors 1810 Hours Admin. Asst.
750 |STRAIGHT TIME BASE 020 IMANAGERS (GRADE 68-721 | k2605 ISite Operations O e o i ous ]
- i i | Line

Factors 1810 Hours Dept. Mar.

0.88934 [SYS 0614001 .88934200 - Svatem_’

| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear | 1.609.71Hours
Factors 1810 Hours Utilities Mar.

0.88934 [SYS 061. -
| 750 ISTRAIGHTTIMEBASE | M040 |MANAGERS (GRADE 64-68) | K260S ISite Operations [ Linear 1.609.71]Hours

Factors 1810 Hours Emeraencv Services Mar.

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
ME BA i perati | Line

Factors 1810 Hours Site Maintenance Mar.

0.88934 [SYS 0614001 .88934200 - Svatem_’

750 |STRAIGHT TIME BASE M040 IMANAGERS (GRADE 64 - 68) K260S |Site Operations | Linear ‘ 1.609 71|Hours
Factors 1810 Hours Propertv Mar.
0.88934 [SYS 06149? BBQSAZOQ_?MSLE.L‘D_\-
750 [STRAIGHT TIME BASE P070 |ICOST ESTIMATORS PLANNERS AN | K260S |Site Operations | Linear 1.609.71[Hours
Factors 1810 Hours Schedulina
Lasc Isuppies — [oooolvone [ ko6os Isite Operations | Line
Factors 500 Dollars 7 Individuals
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k260s Isite Operations | Linear | 115614 50|Dﬁj
Factors 65 Dollars 2000 Hours
0.88934 [SYS 061 -
L asm [TRaverTRANREIOCAT [ 000 Ivone | ko6o0s Isite Operations | Linear P
Factors 1500 Dollars 7 Individuals

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
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WBS No:
Activitv | D:

Resources

WBS No:

Activity ID:

1EBAO1
1EXXX10500

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect B
WBSFilter

Activity Filter  *

aseline Devl

1EBA

SartsIn FY

*

Cost Element

ill Department

Curve

Quantity

Units

CON |CONTINGENCY

0000 _INONE ZDEPT INo Denartment

Linear

398.900.30

Dollars

E r S

Factors 142695 Dollars

rtment

Linear 142.695.10IDollars

1EBAQ2 Title: Infrastructure Enaineerina

1EBA020000 Description: Infrastructure Enaineerina FY00

Cost Risk

1 Schedule Risk

1

Line Item

Description Quantity Units BOE Labor Labor Hours | Labor Cost

Type | Hourg/Unit Total Total

Materials/ Sub | Contingency | Total Prime

Cost

& Escalation Cost

Burden Cost

Total Cost

100

Infrastructure Enaineerina

1.00leach HC 2.228 2.228 78.309

64.022 0 142,331

38.215

180.546

Line Item 100 - Infrastructure Engineering
BOE

Resources

Total for Activity 1EBA020000: 2.228 78.309

64.022 0 142,331

38.215

180.546

Hi storical Data Source - FY99

Br eakdown of Historical Data:
Item - Departnent Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr
Unit Cost Adjustment Factor -
Revi sed Unit Cost - 654/yr
Basis of Adjustment - Annual

Item - Engi neer

Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr
Unit Cost Adjustment Factor -
Revised Unit Cost - 1,307/yr
Basis of Adjustment - Annual

Item - Supplies

Units - Year (3 FTE)

Unit Cost - $500 per FTE
Unit Cost Adjustment Factor -
Basis of Adjustment - Annual
Item- Travel and Training

Unit Cost - $1,500 per trip
Unit Cost Adjustment Factor -

Basis of Adjustment - Annual

Item - Subcontracted Services
Units - Hours (2,000)

Unit Cost Adjustment Factor -

Basis of Adjustnment - Annual

Budget adjusted for FY departnental needs and funding targets.

Item Desc - Budgets, Conpliance, Progranms Division

. 3609

hours reduced for May 22 through Sep 30 tinme period

. 3609

hours reduced for May 22 through Sep 30 tinme period

. 3609

Revi sed Unit Cost - $180/FTE/ yr

cost reduced for May 22 through Sep 30 tine period

Units - Year (3 FTE;1 Trip per FTE)

. 3609

Revi sed Unit Cost - $541/FTE yr

cost reduced for May 22 through Sep 30 tine period
E2

Unit Cost - $75/hour = $150, 000

. 3609

Revi sed Unit Cost - 722 hours = $54, 150

cost reduced for May 22 through Sep 30 tine period

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Cost Element

ill Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE

E130 |OTHER ENGINEERS K260S |SLte Operations

Linear

742.82

Hours

Factors 1810 Hours

0.3609 Mav 22

1.13716 [SYS 0613001 1.137158 - Taraet
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WBS No: 1EBAOZ Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EBA020000 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations Linear ‘ 742 8?|Hours |
Factors 1810 Hours 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations | Linear ‘ 742 8?|Hours
Factors 1810 Hours Denpt. Mar. 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
A53 |E-2 E130 |OTHER ENGINEERS K260S |Site Operations | Linear ‘ 61.560.05|Dollars
Factors 75 Dollars 2000 Hours 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
[ asc IsuppLIES [ o000 INONE | k260s Isite Operations | Linear \ 615.60
Factors 500 Dollars 3 Individuals 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | k260s Isite Operations | Linear 1.846.80
Factors 1500 Dollars 3 Individuals 0.3609 Mav 22
1.13716 [SYS 0613001 1.137158 - Taraet
Activity ID:  1EBA020100 Description: Infrastructure Enaineerina FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Infrastructure Enaineerina 1.00leach HC 4.829 4.829 169.696 138.737 0 308.433 80.945 389.378
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 20.598 20.598 0 20.598
Total for Activitv 1EBA020100: 4.829 169.696 138.737 20.598 329.031 80.945 409.976
Line Item 100 - Infrastructure Engineering
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Budgets, Conpliance, Progranms Division
Br eakdown of Historical Data:
Item - Departnent Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Item - Engi neer
Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr
Item - Supplies
Units - Year (3 FTE)
Unit Cost - $500 per FTE
Item- Travel and Training
Units - Year (3 FTE;1 Trip per FTE)
Unit Cost - $1,500 per trip
Item - Subcontracted Services E2
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K260S |SLte Operations Linear 1.609.71[Hours
Factors 1810 Hours
750 [STRAIGHT TIME BASE 130 JOTHER ENGINEERS 2605 Isite Operatons et o 7 bous
i i Line
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBAO2

Activitv | D: 1EBA020100 Rockv Flats Closure Proiect \?\:\:Sq:ilter ElgsBeAlme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations Linear ‘ 1.609 71|Hours |
Factors 1810 Hours Dent. Mar.
0.88934 [SYS 061. -
[ as3 [E-2 [ E130 IOTHER ENGINEERS [ k2605 Isite Operations | Linear 133.401.30 Di 232
Factors 75 Dollars 2000 Hours
asc_ lsuppLiEs o000 Inone 2605 [ste Oneratons O e s s ]
i i | Line
Factors 500 Dollars 3 Individuals
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k260s Isite Operations | Linear | 4.002.04D0 232
Factors 1500 Dollars 3 Individuals
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 12.410.41]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 8.187.74lDollars
Factors 8187.74 Dollars
Activitv ID:  1EBA020200 Description: Infrastructure Enaineerina FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Infrastructure Enaineerina 1.00/each HC 4.829 4.829 169.696 138.737 0 308.433 59.903 368.335
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 54,911 54,911 0 54,911
Total for Activity 1EBA020200: 4.829 169.696 138.737 54911 363.344 59.903 423.246
Line ltem 100 - Infrastructure Engineering
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Budgets, Conpliance, Prograns Division
Br eakdown of Historical Data:
Item - Departnment Manager
Units - Year (1 FTE)
Unit Cost - 1,810 hours/yr
Item - Engi neer
Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr
Item - Supplies
Units - Year (3 FTE)
Unit Cost - $500 per FTE
Item - Travel and Training
Units - Year (3 FTE 1 Trip per FTE)
Unit Cost - $1,500 per trip
Item - Subcontracted Services E2
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K260S |S'Lte Onperations Linear 1.609.71[Hours
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem

Page 22 of 27

6/26/00 11:39:30 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

iggﬁggozoo Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EBA

SartsIn FY *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations

Linear ‘

1.609.71[Hours |

Factors 1810 Hours

750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 1.609.71|Hours

Factors 1810 Hours Denpt. Mar.

0.88934 [SYS 061%?}? ?fggﬁﬁ;ﬁij
Line

Factors 75 Dollars 2000 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ k260s ISite Operations | Linear \ 1.334.01Do 232
Factors 500 Dollars 3 Individuals

0.88934 [SYS 061 ;
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k260s ISite Operations | Linear 4.002.04lD0 232
Factors 1500 Dollars 3 Individuals

Line Item SYS - Contingency And Escalation
BOE

Resources

Activitv ID:

0.88934 [SYS 0614001 .88934200 - Svstem

Cost Element ll Department

Curve Quantity Units

CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department

Linear

37.697.98IDollars

E r S

ESC_|ESCALATION [ 0000 INONE | zDEPT INo Department

Linear ‘

17.212.84lDollars

Factors 17212.8 Dollars
1EBA020300 Description: Infrastructure Enaineerina FY03

Cost Risk

1 Schedule Risk 1

Line Item

Type | Hourg/Unit Total

Description Quantity Units BOE Labor Labor Hours

Labor Cost
Total

Materials/ Sub
Cost

Contingency | Total Prime
& Escalation Cost

Burden Cost | Total Cost

100

Infrastructure Enaineerina 1.00|each HC 4,829 4,829

169.696

138.737

Q 308.433

58.715 367.148

SYS

Continaencv And Escalation 1.00lea EE 0

0

0

0

101.536 101.536

0 101.536

Total for Activity 1EBA020300: 4.829

169.696

138.737

101.536 409.969

58.715 468,683

Line Item 100 - Infrastructure Engineering
BOE

Resources | Cost Element ‘

Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.
Item Desc - Budgets, Conpliance, Progranms Division

Br eakdown of Historical Data:
Item - Departnent Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Engi neer
Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr

Item - Supplies
Units - Year (3 FTE)
Unit Cost - $500 per FTE

Item - Travel and Training
Units - Year (3 FTE 1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services E2
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

ll \ Department

Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EBA02

Rockv Flats Closure Proiect
1EBA020300

Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EBA
Activity Filter  *

SartsIn FY *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations

Linear

1.609.71[Hours |

Factors 1810 Hours

0.88934 [SYS 061.

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations

| Linear

1.609.71IHours

Factors 1810 Hours

ME BA

0.88934 [SYS 061%?}? ???fﬁl_lﬁztuems:l
| Line

Factors 1810 Hours Dept. Mar.

[ as3 JE-2 [ E130 |OTHER ENGINEERS [ k260s ISite Operations

0.88934 [SYS 0614001.88934200 - Svsiéﬁ
‘ 133.401 '%0|D

| Linear

Factors 75 Dollars 2000 Hours

0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ k260s Isite Operations | Linear 1.334.01[Do 232
Factors 500 Dollars 3 Individuals

0.88934 [SYS 061 -
LAEMJIRAMELERALMRELQLCAT—I—QQQO—[NQNE—LKME—Q@@M | Linear 4.002.04lDol Zzg
Factors 1500 Dollars 3 Individuals

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 73.380.95IDollars
E r S
rtment | Linear 28.154.80IDollars
Factors 28154.8 Dollars
Activity ID:  1EBA020400 Description: Infrastructure Enaineerina FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Infrastructure Enaineerina 1.00leach HC 4.829 4.829 169.696 138.737 0 308.433 47.854 356.287
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 50.776 50.776 0 50.776
Total for Activity LEBA020400: 4.829 169.696 138.737 50.776 359,209 47.854 407.063
Line Item 100 - Infrastructure Engineering
BOE Hi storical Data Source - FY99 Budget adjusted for FY departnmental needs and funding targets.

Item Desc - Budgets, Conpliance, Progranms Division

Br eakdown of Historical Data:
Item - Departnent Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Engi neer
Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr

Item - Supplies
Units - Year (3 FTE)
Unit Cost - $500 per FTE

Item- Travel and Training
Units - Year (3 FTE;1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services E2
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000
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WBSNo: 1EBAO2 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBA020400 Baseline Cost and Basis of Estimate WBSFilter  1EBA

Activity Filter  * SartsIn FY *
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K260S |S'Lte_Qo§La1iQns Linear 1.609.71lHours

Factors 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations | Linear ‘ 1.609 71|Hours
Factors 1810 Hours
0.88934 [SYS 061%?]? ???fﬁﬂﬁi?:l
ME BA | Line
Factors 1810 Hours Dent. Mar.
0.88934 [SYS 061%?? ?fggjéﬁf - ﬁﬁii
A53 |E-2 E130 |OTHER ENGINEERS K260S |Site Operations | Line
Factors 75 Dollars 2000 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ k2605 Isite Operations | Linear | 133401lDo 232
Factors 500 Dollars 3 Individuals
0.88934 [SYS 061 -
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K260S_|site Operations | Linear 4.002.041Dal Zﬂi
Factors 1500 Dollars 3 Individuals

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 16.566.70
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 34.209.35Dollars
Factors 34209.4 Dollars
Activitv ID:  1EBA020500 Description: Infrastructure Enaineerina FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Infrastructure Enaineerina 1.00/each HC 4.829 4.829 169.696 138.737 [0] 308.433 59.054 367.487
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 196.087 196.087 0 196.087
Total for Activity 1EBA020500: 4.829 169.696 138.737 196.087 504.520 59.054 563.574

Line ltem 100 - Infrastructure Engineering

BOE Hi storical Data Source - FY99 Budget adjusted for FY departnental needs and funding targets.
Item Desc - Budgets, Conpliance, Prograns Division

Br eakdown of Historical Data:
Item - Departnment Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Engi neer
Units - Year (2 FTE each)
Unit Cost - 3,620 hours/yr

Item - Supplies
Units - Year (3 FTE)
Unit Cost - $500 per FTE

Item - Travel and Training
Units - Year (3 FTE 1 Trip per FTE)
Unit Cost - $1,500 per trip

Item - Subcontracted Services E2
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WBS No: 1EBAOZ Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1EBA020500 : : . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K260S |SLte_Qo§La1iQns Linear 1.609.71IHours
Factors 1810 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations | Linear ‘ 1.609 71|Hours
Factors 1810 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLE.LU_\-
RA ME BA | Linear 1.609.71[Hours
Factors 1810 Hours Denpt. Mar.
ast ez 130 loTHER ENGINEERS 2605 [ste Oneratons O e 125401 s0alars ]
- i i | Line
Factors 75 Dollars 2000 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE | k260s Isite Operations | Linear | 133401lDo 232
Factors 500 Dollars 3 Individuals
0.88934 [SYS 061. -
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K260S_|site Operations | Linear 4.002.04|Do Zﬂi
Factors 1500 Dollars 3 Individuals
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 139.157.50(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 56.929.41]Dollars
Factors 56929.4 Dollars
Activitv ID:  1EXXX20500 Description: Infrastructure Enaineerina FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Infrastructure Enaineerina 0.96/each HC 4.829 4.660 163.741 133.869 0 297.611 56.982 354.593
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 300.191 300.191 0] 300.191
Total for Activity LEXXX20500: 4.660 163.741 133.869 300.191 597.802 56.982 654.784

Line Iltem 100 - Infrastructure Engineering

BOE Historical Data Source - FY99 Budget adjusted for FY departnental needs

Item Desc - Budgets, Conpliance, Prograns Division

and funding targets.

Br eakdown of Historical Data:
Item - Departnment Manager
Units - Year (1 FTE)

Unit Cost - 1,810 hours/yr

Item - Engi neer
Units - Year (2 FTE each)

Unit Cost - 3,620 hours/yr
Item - Supplies
Units - Year (3 FTE)

Unit Cost - $500 per FTE

Item - Travel and Training

Units - Year (3 FTE; 1 Trip per FTE)

Page 26 of 27

6/26/00 11:39:32 AM OFFICIAL USE ONLY




WBS No: 1EBAD2 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EXXX20500 . . . WBSFilter 1EBA
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $1,500 per trip
Item - Subcontracted Services E2
Units - Hours (2,000)
Unit Cost - $75/hour = $150, 000
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K260S |SLte_Qo§La1iQns Linear 1.609.71lHours

Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
Linear \ 1.609.71]Hours

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS K260S |Site Operations

Factors 1810 Hours

750 ISTRAIGH ME BASE M040 |IMANAGERS (GRADE 64 - 68) K260S |Site Operations

0.88934 [SYS 0614001.88934200 - Sv
Linear \ 1.609.71]Hours

Factors 1810 Hours Denpt. Mar.

0.88934 [SYS 061%?}? ?fggﬁszﬁo_ﬁms:l
Line

Factors 75 Dollars 2000 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ k260S ISite Operations Linear 1.334.01Do 23@
Factors 500 Dollars 3 Individuals

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k260s ISite Operations | Linear | 4.002.04D0 ;i
Factors 1500 Dollars 3 Individuals

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 221.099.50IDollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department Linear [ 79.091.94Dollars
Factors 79091.9 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
160.598 6.695.581 1.855.200 3.333.0511 11.883.832 2.466.138 | 14.349.970
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